



Welcome!!

**Business Strategic
Management,
MBA Advance Entry
(level 7)**

RISK

خطر

This is the chance of exposure to the adverse consequences of future events.
It a key role of the Project Manager to assess risk and to work to minimize it.

هذه هي فرصة التعرض للعواقب السلبية للأحداث المستقبلية.
إنه دور رئيسي لمدير المشروع لتقييم المخاطر والعمل على تقليله.

It's essential to accurately measuring progress against targets for quality, cost, timing etc
Only then can managers take action to overcome any problems that are occurring

من الضروري إجراء قياس دقيق للتقدم مقابل أهداف الجودة ، ثم بعد ذلك فقط يمكن للمديرين اتخاذ إجراءات للتغلب على أي مشاكل تحدث.



Projects: The Basics

Do they all have the four features listed above?

- Time-limited
- Sequence-led
- Resource-driven
- Outcome-oriented

Think of each of those examples in turn

هل لديهم جميع الميزات الأربعة المذكورة أعلاه؟

- أوقت محدود
- قيادة متسلسلة
- موارد محركة
- موجهة نحو تحقيق نتائج

فكر في كل من هذه الأمثلة بدورها

Change control

تغيير السيطرة

During all but the smallest project, something will change in the conditions or requirements while the project is continuing. The aim of change control is to minimize the impact of those changes on the project itself, while still ensuring

خلال كل شيء وفي أصغر مشروع ، سوف يتغير شيء في الشروط أو المتطلبات أثناء استمرار المشروع. الهدف من السيطرة على التغيير هو تقليل تأثير تلك التغييرات على المشروع نفسه ، مع ضمان أن الإخراج يفي بأي متطلبات جديدة .